


The Phase | area of the Willets Point project is not intended to be ¢
the Silverstein-Taubman development team.

Blocks A1~ A4 will be designed and constructed simultaneously, ¢
being advanced together by separate design and construction teai

natural flow of the design and construction work and resources,

The Silverstein Taubman development team have outlined a sche
fast tracks the start and completion dates for Phase | development
Point.

Itis assumed that the Selected Developer will be chosen by NYCED
than February 1, 2012 and provided access to the Phase | area ims
thereafter to commence environmental investigative work. Prepar
submission of various regulatory applications, as listed within the §
will be given priority.

The Silverstein-Taubman team requires written conditional approy
Selection stage to enable commencement of preconstruction activ
to the approval of business terms and transfer of land.

Please refer to the Construction Plan and Timeline for a detailed
of demolition, remediation, site work, building construction and am
occupancy of each block within Phase |.

possible but may lag the other blocks by no more than 3 months ¢
|
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