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Requested Land Use 
Actions



• Zoning text amendment to ZR 74-145
• New Bus Stations with Ten or More Berths

• Zoning special permit pursuant to ZR 74-145

• Change in City Map
• Demapping and disposition

Proposed Land Use 
Actions
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Existing Conditions 



41st Street – Today 
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EXISTING
TERMINALRAMPS

9th Ave 8th Ave10th Ave11th Ave

40th St

41st St

42nd St

39th St

38th St

At-grade Bus Parking

At-grade Bus Parking

At-grade Bus Parking

6

Existing Conditions – A Fragile System

Javits Center

• ~850 buses/hour (pre-COVID) (currently ~600 buses/hour) 
• Forecasted to grow to ~1000 buses/hour in 2040 
• Relatively short ramps do not allow for bus queuing space
• Single lanes do not allow for bypass capability 
• No way for unauthorized vehicles to leave system
• Surface-level bus parking requires buses to use local streets

Small disruptions create significant bus delays. Crowded Terminal can easily add congestion on city streets.



PROJECT OBJECTIVES 



Improve Trans-Hudson 
bus operations

Improve passenger 
experience within 

terminal
Provide seamless 

passenger accessibility

Consistency with local 
and regional land-use 

plans
Optimize life cycle 

costs

Reduce impacts of bus 
services on built and 
natural environments 

Provide seamless 
passenger accessibility

Improve passenger 
experience within and 

around terminal

Consistency with local 
and regional land-use 

plans

Project Objectives

Improve Trans-Hudson 
bus operations

Optimize life cycle costs

Reduce impact of bus 
operations on surrounding 

built & natural 
environments 

• Meet the needs of commuters.
• Meet the needs of the community.
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NEW
TERMINALRAMPS

9th Ave 8th Ave10th Ave11th Ave

40th St

41st St

42nd St

39th St

38th St
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Original Proposal – “Build in Place” - $5.5B+
1. Terminal 
2. Ramps

Javits Center



COMMUNITY ENGAGEMENT



Extensive Stakeholder Outreach 
Hundreds of meetings with community, government, and 
transportation stakeholders, including but not limited to:

• City Hall & various NYC agencies (DCP, DOT, DEP, FDNY, NYPD)
• Manhattan Community Board 4
• Manhattan Community Board 5
• Hudson Yards Hell’s Kitchen Alliance
• Garment District Alliance
• Times Square Alliance
• 34th Street Partnership / Bryant Park Corp.
• Metro Baptist Church
• Manhattan Chamber of Commerce
• Real Estate Board of NY
• Regional Plan Association
• PABT Advisory Council
• MTA
• NJ Transit
• North Jersey Transportation Planning Authority 
• Meadowlands Chamber of Commerce
• Newark Regional Business Partnership
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RAMPS

DECKOVERS / 
NEW

OPEN SPACE

TOWER 2

TOWER 1

MAIN TERMINAL
w/Curbside Intercity

STAGING / STORAGE
“TEMPORARY TERMINAL”

DECKOVERS / 
NEW

OPEN SPACE

12 PRELIMINARY & ILLUSTRATIVE

9th Ave 8th Ave10th Ave11th Ave

40th St

41st St

42nd St

39th St

38th St

Current Proposed Project – “Enhanced Build in Place”

Staging/Storage
Ask from City & Community

Curbside Intercity
Ask from City & Community

Street Facing Retail 
Ask from City & Community

New Open Space
Ask from City & Community

$10 Billion
World-Class Facility

• Responsive to Community
• Responsive to Commuters

No Taking of Private 
Land – Built entirely on 

PA Property

Not part of 
ULURP

• Ramp structure provides sufficient bus queuing space
• Bypass capability on all travel lanes 
• Unauthorized vehicles easily directed to rejection ramp
• Bus parking inside system eliminates need to travel on streets

Javits Center



PROJECT VIEWS –
TODAY vs. TOMORROW
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Main Terminal – 8th Ave. & 40th Street – Today 
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Main Terminal – 8th Ave. & 40th Street – Tomorrow  

ALL ELEMENTS OF TRANSPORTATION FACILITIES AND OPEN SPACES ARE SHOWN FOR ILLUSTRATIVE PURPOSES ONLY 
AND ARE SUBJECT TO DESIGN CHANGES AND FULL FUNDING AVAILABILITY, INCLUDING PILOT AGREEMENT
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Subway Level Entrance – Today 
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Subway Level Entrance – Tomorrow  

ALL ELEMENTS OF TRANSPORTATION FACILITIES AND OPEN SPACES ARE SHOWN FOR ILLUSTRATIVE PURPOSES ONLY 
AND ARE SUBJECT TO DESIGN CHANGES AND FULL FUNDING AVAILABILITY, INCLUDING PILOT AGREEMENT
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40th Street – Today  
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40th Street – Tomorrow Community Facing Retail Street Activation

ALL ELEMENTS OF TRANSPORTATION FACILITIES AND OPEN SPACES ARE SHOWN FOR ILLUSTRATIVE PURPOSES ONLY 
AND ARE SUBJECT TO DESIGN CHANGES AND FULL FUNDING AVAILABILITY, INCLUDING PILOT AGREEMENT



20

Dyer Plaza - Today



17

Staging & Storage Facility, Deck Overs at End State - Tomorrow 

ALL ELEMENTS OF TRANSPORTATION FACILITIES AND OPEN SPACES ARE SHOWN FOR ILLUSTRATIVE PURPOSES ONLY AND ARE 
SUBJECT TO DESIGN CHANGES AND FULL FUNDING AVAILABILITY, INCLUDING PILOT AGREEMENT
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39th Street Looking West - Today



23 ALL ELEMENTS OF TRANSPORTATION FACILITIES AND OPEN SPACES ARE SHOWN FOR ILLUSTRATIVE PURPOSES ONLY AND ARE 
SUBJECT TO DESIGN CHANGES AND FULL FUNDING AVAILABILITY, INCLUDING PILOT AGREEMENT

39th Street Looking West - Tomorrow 
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10th Avenue and 39th Street Looking North - Today



25 ALL ELEMENTS OF TRANSPORTATION FACILITIES AND OPEN SPACES ARE SHOWN FOR ILLUSTRATIVE PURPOSES ONLY AND ARE 
SUBJECT TO DESIGN CHANGES AND FULL FUNDING AVAILABILITY, INCLUDING PILOT AGREEMENT

10th Avenue and 39th Street Looking North - Tomorrow



Uniform Land Use Review 
Procedure (ULURP)



• Zoning text amendment to ZR 74-145
• New Bus Stations with Ten or More Berths

• Zoning special permit pursuant to ZR 74-145

• Change in City Map
• Demapping and disposition

Proposed Land Use Actions
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PRELIMINARY & ILLUSTRATIVE



29 PRELIMINARY & ILLUSTRATIVE



Conclusion



TOWER 2

TOWER 1

9th Ave 8th Ave10th Ave11th Ave

40th St

41st St

42nd St

39th St

38th St

Environmental / ULURP /
Industry Feedback / Procurement Phase 1 Phase 2 

Construction Begins Temporary Facility Open Permanent Facility Open

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033

Project Timeline & Phasing

RAMPS

DECKOVERS

DECKOVERS

MAIN TERMINAL

STAGING / STORAGE 
TEMPORARY TERMINAL

Phase 1
2025-2028

Phase 2
2029-2032

Not part of 
ULURP

29 PRELIMINARY & ILLUSTRATIVE

Javits Center



Intercity Gates 
Improved Operations

New Main Terminal will consist of 40 
gates dedicated to intercity buses

Will reduce congestion and 
other adverse impacts from 
growing curbside intercity bus 
operations in surrounding 
neighborhoods.

Community-facing
Retail Activation

Street-facing retail is integrated
into the design of the new Main
Terminal and Storage & Staging
Facility

Active retail streets encourage 
walkability, improves safety,
and enhances urban
experience.

Storage & Staging Facility 
Reduced Traffic Idling

Storage & Staging Facility will 
consist of 5 levels of storage

Approx. 300 to 350 storage spots 
that will reduce idling and traffic on
city streets and throughout the
Lincoln Tunnel during rush hour.

Dyer Avenue Deck-Overs 
Public Open Spaces

Dyer Avenue Deck Overs will be two 
parcels totaling approx. 3.5 acres

After being used for temporary 
operations and passenger service, 
the parcels will be converted to
much-needed public open space
to reconnect the community.

Win for the City – Win for the Community – Win for the Commuters
Modern 21st century transportation facility with civic presence.

30

The PA is committed to maintaining an ongoing dialogue with community stakeholders throughout the project's development and construction. In response to additional community requests, we are 
carefully considering opportunities for improvements where feasible, ensuring it benefits both the community and commuters—a positive outcome for all involved.

ALL ELEMENTS OF TRANSPORTATION FACILITIES AND OPEN SPACES ARE SHOWN FOR ILLUSTRATIVE PURPOSES ONLY AND ARE 
SUBJECT TO DESIGN CHANGES AND FULL FUNDING AVAILABILITY, INCLUDING PILOT AGREEMENT



Thank You!

http://www.facebook.com/PANYNJ
http://www.twitter.com/PANYNJ
http://www.instagram.com/PANYNJ
http://www.panynj.gov/


Appendix 



Uniform Land Use Review 
Procedure (ULURP)
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Existing Zoning

PRELIMINARY AND ILLUSTRATIVE



Urban Design Controls - Streetscape

40 ST

41 ST

8
AV

E

39 ST39 ST

11
AV

E

9
AV

E

10
AV

E

Design Features Include:
 Bus Station Entrances
 Other Building Entrances
 Pedestrian-Oriented Public Space
 Transparency
 Blank Wall Treatment
 Signage
 Lighting

37 Draft & Illustrative



Urban Design Controls - Overstreet 
Elements

.

Design Features Include:
 Visual Expression
 Mechanical Equipment
 Lighting

9
AV

E

10
AV

E

40 ST

38 Draft & Illustrative



39

Demapping

PRELIMINARY AND ILLUSTRATIVE

NO PUBLIC OR PRIVATE UTILITY IMPACTS WITHIN AREA 
OF ABOVE OR BELOW GRADE DEMAPPING ZONE.



74-145
Bus stations

* * *
(c) In any #Commercial District# or #Manufacturing District#, the Commission may permit the construction of a bus station with 10 or more berths 

for buses on a site of any size, where the #bus station and related facilities# are located wholly or partially in the #Special Midtown District# 
within Community District 4 in the Borough of Manhattan.

For purposes of this paragraph (c), a “bus station and related facilities” shall refer to (i) any bus station and #uses accessory# thereto that are 
#developed# in accordance with a special permit granted under this paragraph (c) and (ii) any #uses# that are constructed and maintained pursuant 
to Chapter 8 of Title 17 of the Unconsolidated Laws of New York.

In conjunction with a permit for a bus station, when the air space above a #street# or portion thereof is closed, demapped and conveyed by the City 
to the owner of an adjoining #zoning lot# that will contain such bus station, the Commission may permit, in such demapped air space, the 
#development# or #enlargement# of a #building# or portion thereof which is part of such bus station. The Commission may also permit, in 
connection with such bus station or any other #use# #developed# on the same #zoning lot# as such bus station, the modification of any applicable 
mandatory district plan elements, #bulk# regulations of this Resolution other than #floor area ratio# provisions, or the distribution of total 
allowable #floor area# without regard for #zoning lot# lines or district boundaries.

In order to grant such a permit, the Commission shall determine that the conditions set forth in paragraph (c)(1) and the findings set forth in 
paragraphs (c)(2) and (c)(3) of this Section, as applicable, are met.

Where the #bus station and related facilities# allowed under this Section will be #developed# pursuant to Chapter 8 of Title 17 of the 
Unconsolidated Laws of New York, any #buildings or other structures# comprising such #bus station and related facilities# shall not be subject to 
the #bulk# regulations or other applicable regulations of this Resolution, and the floor space within such #buildings or other structures# shall be 
excluded from the calculation of #floor area#.

40

Zoning Text Amendment



The curb level of a zoning lot of which the demapped air space is a part shall not be affected by the closing and demapping of air space above such 
street. However, the Commission may establish an appropriate level or levels instead of curb level as the reference plane for the applicable 
regulations relating to open space, yards, level of yards, equivalent rear yards, rear yard setback, minimum distance between buildings, and height 
and setback.

(1) Conditions

Where the #development# or #enlargement# of a #building# is allowed within one or more demapped air spaces pursuant to this Section, such 
demapped air spaces and any adjoining tracts of land containing such #building# may be considered as part of a single #zoning lot#, but such 
demapped air spaces shall not generate #floor area# to be utilized on such #zoning lot#.

(2) Findings applicable to bus station #use#

In order to allow such bus station #use#, the Commission shall find that:

(i) the operation of such bus station does not create serious traffic congestion, and is not detrimental to public health or general welfare of 
the city;

(ii) the principal access for such #use# is not located on a local #street# but is located either on an arterial highway, a major #street# or a 
secondary #street# within one-quarter mile of an arterial highway or major #street#;

(iii) the site plan for the #bus station and related facilities# includes pedestrian-oriented public spaces that, in their sizes and locations, reflect 
appropriate consideration of existing or planned at-grade pedestrian circulation networks;

(iv) the design of the facility, including public entrances to the bus station, vehicular entrances and exits, bus ramps or overpasses, and 
accessory #uses# within the #bus station and related facilities# are sited and designed in a manner that reflects appropriate consideration 
of the civic importance of the site and of the experience of pedestrians within existing or planned #streets# or open areas;
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Zoning Text Amendment



(v) the locations of at-grade entrances to such #bus station and related facilities# are designed to encourage pedestrian circulation into and on 
the #zoning lot# and are well-situated in relation to existing and proposed at-grade pedestrian and bicycle circulation networks;

(vi) the bus station provides adequate connections to and from existing transportation facilities;

(vii) the bus station and surrounding transportation network accommodate projected bus volumes and reduces potential conflicts between
buses and other modes of transportation in the surrounding area; and

(viii) the #use# and #development# of the bus station will not have undue adverse impacts on the character of or land uses in the surrounding 
area.

(3) Findings applicable to modifications other than those allowing the #bus station and related facilities#

In order to modify any other applicable regulations of this Resolution, the Commission shall find that:

(i) such modifications will facilitate an improved site plan for the #bus station and related facilities# or are otherwise in furtherance of the 
bus station project;

(ii) such modifications will not unduly obstruct access to light and air from surrounding #streets#, open areas and properties; and

(iii) any proposed modification of regulations governing #zoning lots# divided by district boundaries or the permitted transfer of #floor area# 
will not unduly increase the #bulk# of any #development# or #enlargement# on the #zoning lot# or the intensity of #use# on any #block# 
to the detriment of occupants of #buildings# on the #block# or the surrounding area.

The Commission may prescribe appropriate conditions and safeguards to minimize adverse effects on the character of the surrounding area.
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Zoning Text Amendment



Bridging Elements –
Conceptual Massings



Existing Conditions – Main Terminal Bridge Over 9th Ave (Looking North)
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BOTTOM OF 
EXISTING BRIDGE

Approx. 21’-0” – 24’-0”

TOP OF 
EXISTING BRIDGE

Approx. 65’-0” – 70’-0”

TOP OF 
EXISTING BUILDING

107’



BOTTOM OF 
EXISTING BRIDGE

Approx. 21’-0” – 24’-0”

TOP OF 
EXISTING BRIDGE

Approx. 65’-0” – 70’-0”

TOP OF 
EXISTING BUILDING

107’

TOP OF BRIDGE
160’-0”

BOTTOM OF BRIDGE
55’-0”

Preliminary & Illustrative - Conceptual Massing Only45

Future Conditions – Main Terminal Bridge Over 9th Ave (Looking North)
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BOTTOM OF 
EXISTING BRIDGE
Approx. 15’-0”

TOP OF 
EXISTING BRIDGE
Approx. 49’-0”

Existing Conditions – Bridge Over 40th Street (Looking West)
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BOTTOM OF 
EXISTING BRIDGE
Approx. 15’-0”

TOP OF 
EXISTING BRIDGE
Approx. 49’-0”

TOP OF BRIDGE
165’-0”

BOTTOM OF BRIDGE
60’-0”

Preliminary & Illustrative - Conceptual Massing Only

Future Conditions – Bridge Over 40th Street (Looking West)
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BOTTOM OF
EXISTING BRIDGE

Approx. 12’-2” – 17’-0

Existing Conditions – Bridge Over 10th Ave (Looking North)
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BOTTOM OF BRIDGE
14’-6”

BOTTOM OF 
EXISTING BRIDGE

Approx. 12’-2” – 17’-0”

TOP OF BRIDGE
146’-0”

TOP OF BUILDING
166’-0”

Preliminary & Illustrative - Conceptual Massing Only

Future Conditions – Bridge Over 10th Ave (Looking North)



NEPA – Environmental 
Impact Statement



NEPA Timeline 

1 2 3 4 5 6

PANYNJ INITIAL 
PLANNING PROCESS

MAY 23, 2019 – Planning-
Level Scoping Document

JANUARY 21, 2021 –
Final Scoping Report 

FINAL NEPA SCOPING 
INFORMATION PACKET

JUNE 23 & 24, 2021 –
Public Scoping Meeting

JUNE 4 to JULY 19, 2021 
– Public Comment Period

PUBLIC HEARINGS / 
COMMENT PERIOD 

FEBRUARY 2 – MARCH 
18, 2024 

FTA INITIATION

JUNE 4, 2021 – Notice of 
Intent & NEPA Scoping 
Information Packet

DRAFT EIS PUBLISHED 

FEBRUARY 2, 2024

FINAL EIS PUBLISHED
OCTOBER 4, 2024

RECORD OF DECISION: 
expected NOVEMBER 2024

PRELIMINARY AND ILLUSTRATIVE51



DEIS Chapter Overview (Feb. 2, 2024)
1. Purpose and Need
2. Project Alternatives

• Analysis Framework
• Mitigation

3. Land Use, Zoning, and Public Policy
• Community Facilities 
• Open Space

4. Socioeconomic Conditions
5. Environmental Justice
6. Historic and Cultural Resources

• Shadows
7. Natural Resources
8. Hazardous Materials

9. Transportation
• Bus Services
• Vehicular Traffic
• Transit in New York City

10. Air Quality
11. Noise and Vibration
12. Utilities and Infrastructure
13. Safety and Security
14. Construction
15. Section 4(f) Evaluation 
16. Public and Agency Participation
17. List of Preparers
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FEIS Overview (Oct. 4, 2024)
1. Introduction
2. Project Purpose, Need, Goals & Objectives
3. Project Alternatives
4. No Action Alternative
5. Locally Preferred Alternative
6. Potential Impacts Evaluated in the EIS & 

Mitigation Measures 
7. Section 106 Consultation
8. Section 4(f) Evaluation
9. NEPA Process
10. Public Involvement & Agency Coordination
11. DEIS Revisions
12. Supplemental Analyses

13. Appendices
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Project Components



• New Main Terminal 
(Commuter and Intercity 
Bus Facility) at the location 
of the existing PABT;

Project Components
A New Midtown Bus Terminal

New Main Terminal

Storage & Staging Facility

New Ramp Structure

Dyer Avenue Deck-Overs/Open Space
(after completion of New Main Terminal)

Private Developments (2)

• Storage and Staging 
Facility to the west of the 
Main Terminal

• New Ramp Structure

• Dyer Ave deck-overs to be 
converted to publicly 
accessible open space

• Private development

55 Preliminary & Illustrative



Storage & Staging Facility
9th Ave to 10th Ave between 39th St and 40th St

• 5 levels of storage

• Approx. 300-350 storage 
spots that reduce traffic 
on streets and throughout 
the Lincoln Tunnel during 
rush hour

• Serve as temporary bus 
terminal for commuters 
during main terminal 
construction

• Approx. 65,700 sf of 
street facing retail space

56 Preliminary & Illustrative



New Ramp Structure
Galvin Plaza west of 10th Ave

• Serve all bus movements 
into and out of the above-
grade bus levels of the 
replacement facility to and 
from the Lincoln Tunnel

• Significant reduction of 
buses utilizing city streets 
and miles traveled.

• Maintains the connections 
to existing street 
networks, no additional 
connections to be created

57 Preliminary & Illustrative



Dyer Ave. Deck-Overs
Lots 9 and 10 between 37th St and 39th St, 9th Ave and 10th Ave

• The Deck-Overs on Dyer 
Avenue will be used for 
temporary 
operations/passenger 
service during 
construction

• Will be converted to 3.5 
acres of new publicly 
accessible open space 
after construction of Main 
Terminal is complete.

58 Preliminary & Illustrative



Private Development
8th Ave between 40th St and 42nd St

Tower 1
• Approx. 3.0 million GSF 

of commercial space; 
approx. height of 1,346 ft 
above grade, with lobby 
on corner of 8th Ave and 
42nd St

Tower 2
• Approx. 2.0 million GSF 

of commercial space; 
approx. height of 926 ft 
above grade, with lobby 
on corner of 8th Ave and 
40th St

(Subject to market demand)

59 Preliminary & Illustrative



Typical Bus Level



Street Level – Bus Circulation (AM Peak)

41st St

9th Ave10th Ave11th Ave

39th St

40th St

42nd St

8th Ave

38th St
South Tube

Center Tube

North Tube

Inbound Buses

Outbound Buses

61 PRELIMINARY & ILLUSTRATIVE



Typical Bus Level – Bus Circulation 

62

41st St

9th Ave10th Ave11th Ave

39th St

40th St

42nd St

8th Ave

38th St

62

Inbound Buses

Outbound Buses

Main 
Terminal

Staging / 
Storage

PRELIMINARY & ILLUSTRATIVE
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41st St

9th Ave10th Ave11th Ave

39th St

40th St

42nd St

8th Ave

38th St
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Block 1050 Block 1032

Block 737Block 711

Block 736

Block 735

Preliminary & Illustrative

Typical Bus Level
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42nd St

41st St

8th Ave

40th St

9th Ave

OPEN TO BELOW

Pedestrian Circulation

Vertical Circulation Elements

Back of House / Operations

Preliminary & Illustrative

Typical Bus Level – Main Terminal



Sidewalks



40th St

10th Ave

42nd St

11th Ave 9th Ave 8th Ave

39th St

30’-0”
50’-2”

30’-0”
37’-7”

10’-6”
73’-9”

19’-0”
19’-0”

Sidewalk Extents

30’-0”
88’-6”

Existing Sidewalk

Proposed Sidewalk (incl. ULURP Demapping & DOT Coordination)

30’-0”
24’-0”

30’-0”
37’-7”

30’-0”
50’-2”

10’-6”
15’-10”

10’-6”
17’-6”

10’-6”
17’-6”

15’-0”
22’-0”

15’-0”
19’-0”

16’-6”
14’-0”

15’-0”
17’-0”

3’-0”
10’-0”

7’-9”
10’-0”

5’-0”
8’-0”

12’-0”
13’-0”

15’-0”
15’-0”

5’-0”
13’-0”

12’-0”
15’-0”

15’-0”
15’-0”
15’-0”
13’-0”

10’-6”
13’-0”

10’-6”
13’-0”

10’-0”
8’-0”

10’-0”
40’-0”
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9th Ave

40th St

41st St

42nd St

8th Ave

Pedestrian Circulation

Retail

Sidewalk

Tower Lobby

Loading Dock

BOH/MEP

SUBWAY ACCESS
FROM SIDEWALK

67

Main Terminal – Pedestrian Volumes

Preliminary & Illustrative

10.1%
4,027

0.9%
346

2.8%
1,106

6.7%
2,674

AM Peak Hour Total 39,791
8th Ave & Subway Entrances  35,665 (89.6%)

9th Ave Entrances  4,126 (10.4%)

SUBWAY ACCESS
17,548 (44.1% )

RETAIL RETAIL

TOWER
LOBBY

TOWER
LOBBY

RETAIL

PEDESTRIAN
CIRCULATION

RETAIL

LOADING
DOCK

LOADING
DOCK

LOADING
DOCK



9th Ave

40th St

41st St

42nd St

8th Ave

Pedestrian Access

To / From Street

To / From Subway Level

To / From Commercial Towers

Pedestrian Circulation

Retail

Sidewalk

Tower Lobby

Loading Dock

BOH/MEP
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Main Terminal – Ground Floor Uses

Preliminary & Illustrative

RETAIL RETAIL

TOWER
LOBBY

TOWER
LOBBY

RETAIL

PEDESTRIAN
CIRCULATION

RETAIL

LOADING
DOCK

LOADING
DOCK

LOADING
DOCK



Pedestrian Circulation

Retail

BOH/MEP

RETAIL

RETAIL

ACCESS TO
BUS TERMINAL

ACCESS
FROM SIDEWALK
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Main Terminal – Subway Floor Uses
Pedestrian Access

To / From Subway 

To / From Street Level

Preliminary & Illustrative



Street Level

70

Retail

Pedestrian Circulation

Sidewalk

Tower Lobby

Loading Dock

Vertical Circulation Elements

Back of House / Operations

Deck-Overs

Unassigned

40th St

10th Ave

42nd St

11th Ave 9th Ave 8th Ave

39th St

41st St

Preliminary & Illustrative



Sustainability 

71

Sustainability / Resiliency Measures
• Supports zero-emission goals
• At least LEED Silver Certification
• PA Clean Construction initiative
• Onsite generation/renewable energy options

• Geothermal or other alternative energy 
source for HVAC

• Heat recovery reuse (target zero BTU loss)
• Zoned Ventilation
• Water recovery/reuse



Project Financial Plan

72 PRELIMINARY AND ILLUSTRATIVE

• $10B+ Construction Cost 
• No meaningful source of revenue from passenger use

• Phase One ($4B):
• $3B from PA Capital Plan 

• $1B pending federal loan (Urgency – NEPA / ULURP)

• Phase Two ($6B) -- Funding from development essential  
• $500M from air rights/development rights

• $2B from PILOT payments – once construction complete

• $3B from next PA Capital Plan 

• Potential additional federal loan/grant



Official Comment from the City

73

“The reconstruction and expansion of the PABT presents an opportunity to minimize and 
avoid the growing burdens related to on-street intercity bus operations. 
The City strongly supports the use of off-street facilities for bus passenger loading and 
storage, especially where these off-street operations can be designed to minimize bus traffic 
circulation on congested local streets. A well-designed off-street intercity bus facility will enable 
more efficient use of scarce street space, provide a higher quality waiting environment for 
passengers, and generally reduce overall adverse impacts. 
Based on the description of increased demand for travel, the City’s priority to alleviate vehicular 
traffic congestion around the PABT, and the Port’s historic role in housing both commuter and 
intercity buses within the bus terminal, the City believes that the Project should provide 
capacity to accommodate the existing and growing trend of intercity buses using 
curbside dropoffs in part due to the lack of capacity within the existing terminal.”

- New York City Department of City Planning - September 5, 2019



Response to City Comments
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“The Proposed Project, which would now incorporate additional bus storage and staging and 
Curbside Intercity buses, as well as public amenities, is substantially more expensive that 
the initial Build-in-Place concept. To help offset these increased costs and make the 
Proposed Project fiscally practicable, PANYNJ will need financing and/or funding from a variety 
of sources in addition to its Capital Plan(s), including: revenues generated by the new 
development; contribution of Payments In Lieu Of Taxes (PILOTs) subject to an 
agreement with the City of New York, following the model of the Empire Station 
[Moynihan Station] General Project Plan; and potential financial assistance sought from the 
FTA or other government sources.”

- Final Scoping Report, January 2021 (as reviewed by NYC and Community Board)



A New Bus Terminal Will Bring...
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Economic and workforce development
• Port Authority spending $10B, dramatically higher 

property tax revenue 
• Approx. 6,000 direct good-paying construction jobs, 

providing a career path to the middle-class
• Hundreds of millions of dollars in contracting 

opportunities for diverse / disadvantaged businesses

A Reimagined Neighborhood
• Inspiring architecture and public spaces that will make 

New Yorkers proud
• 3.5 acres of new public green spaces, public realm 

improvements, enhanced retail and amenities 
• Safer and more secure neighborhood on the west side 

of Manhattan
• New front door befitting the greatest city in the world

All, without any private property takings

Sustainability
• Relief from idling buses on city streets
• Infrastructure to support a transition to 100% electric bus fleet
• Cleaner environment

The project is responsive to AND supported by the community.



• Modern 21st century facility with civic presence.

• Curbside intercity buses move into the new Main Terminal.

• Significant increase in community-friendly outward facing retail space.

• Bus storage / staging facility reduces street congestion and need for surface parking lots.

• Project will reduce bus traffic and improve pedestrian experience on 40th Street and 9th Avenue by 

removing mid-block bus entrances and exits.

• Direct access to the Lincoln Tunnel for intercity buses.

• Preservation of direct connections to MTA 12 subway lines and 5 bus routes.

• Unified Atrium lobby improves connection to transit/subway and enhances facility experience for users.

• Vibrant, new 3.5-acres of publicly accessible open space.

• Public realm improvements includes wider sidewalks/enhanced pedestrian safety and active experience.

• Strong focus on sustainability and supports PA commitment to net-zero.
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Community Deliverables



1. Park Space and Neighborhood Greening

2. Traffic and Pedestrian Safety/Air Quality

3. Design and Construction

4. Affordable Housing Sites

5. Ground Floor Sites: Retail and Community Facilities

6. Sustainability Measures

7. Historic Preservation

Community Benefits/Mitigations Requests
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8th Avenue & 40th Street - Today
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8th Avenue & 40th Street - Tomorrow  

ALL ELEMENTS OF TRANSPORTATION FACILITIES AND OPEN SPACES ARE SHOWN FOR ILLUSTRATIVE PURPOSES ONLY 
AND ARE SUBJECT TO DESIGN CHANGES AND FULL FUNDING AVAILABILITY, INCLUDING PILOT AGREEMENT
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8th Avenue & 41st Street - Today  
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8th Avenue & 41st Street - Tomorrow  

ALL ELEMENTS OF TRANSPORTATION FACILITIES AND OPEN SPACES ARE SHOWN FOR ILLUSTRATIVE PURPOSES ONLY 
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Subway Level Entrance - Today  
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Subway Level Entrance - Tomorrow   

ALL ELEMENTS OF TRANSPORTATION FACILITIES AND OPEN SPACES ARE SHOWN FOR ILLUSTRATIVE PURPOSES ONLY 
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40th Street - Today  
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40th Street - Tomorrow Community Facing Retail Street Activation

ALL ELEMENTS OF TRANSPORTATION FACILITIES AND OPEN SPACES ARE SHOWN FOR ILLUSTRATIVE PURPOSES ONLY 
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Dyer Plaza - Today



Staging & Storage Facility, Deck Overs at End State - Tomorrow 

ALL ELEMENTS OF TRANSPORTATION FACILITIES AND OPEN SPACES ARE SHOWN FOR ILLUSTRATIVE PURPOSES ONLY 
AND ARE SUBJECT TO DESIGN CHANGES AND FULL FUNDING AVAILABILITY, INCLUDING PILOT AGREEMENT87
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39th Street Looking West - Today
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39th Street Looking West - Tomorrow 

ALL ELEMENTS OF TRANSPORTATION FACILITIES AND OPEN SPACES ARE SHOWN FOR ILLUSTRATIVE PURPOSES ONLY 
AND ARE SUBJECT TO DESIGN CHANGES AND FULL FUNDING AVAILABILITY, INCLUDING PILOT AGREEMENT
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39th Street Looking East - Today
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39th Street Looking East - Tomorrow

ALL ELEMENTS OF TRANSPORTATION FACILITIES AND OPEN SPACES ARE SHOWN FOR ILLUSTRATIVE PURPOSES ONLY 
AND ARE SUBJECT TO DESIGN CHANGES AND FULL FUNDING AVAILABILITY, INCLUDING PILOT AGREEMENT
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10th Avenue & 39th Street Looking North - Today
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10th Avenue & 39th Street Looking North - Tomorrow

ALL ELEMENTS OF TRANSPORTATION FACILITIES AND OPEN SPACES ARE SHOWN FOR ILLUSTRATIVE PURPOSES ONLY 
AND ARE SUBJECT TO DESIGN CHANGES AND FULL FUNDING AVAILABILITY, INCLUDING PILOT AGREEMENT
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11th Avenue between 39th & 40th Streets - Today
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Ramps Facility
11th Avenue between 39th & 40th Streets - Tomorrow

ALL ELEMENTS OF TRANSPORTATION FACILITIES AND OPEN SPACES ARE SHOWN FOR ILLUSTRATIVE PURPOSES ONLY 
AND ARE SUBJECT TO DESIGN CHANGES AND FULL FUNDING AVAILABILITY, INCLUDING PILOT AGREEMENT
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39th Street, between 10th & 11th Avenues Looking North - Today
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Ramps Facility Looking North 
from (future) Bella Abzug Park 

ALL ELEMENTS OF TRANSPORTATION FACILITIES AND OPEN SPACES ARE SHOWN FOR ILLUSTRATIVE PURPOSES ONLY 
AND ARE SUBJECT TO DESIGN CHANGES AND FULL FUNDING AVAILABILITY, INCLUDING PILOT AGREEMENT

39th Street, between 10th & 11th Avenues Looking North - Tomorrow



SSF Analysis



39th St Elevation

44th St Elevation
10th Ave

9th Ave

10th Ave 9th Ave

54’

TYP. 
25’ 25’

99

20’20’ 20’ 40’ 25’ 25’ 25’ 25’

47’

20’50’ 50’ 50’ 20’20’25’ 20’ 20’ 20’ 25’ 75’ 50’ 25’ 25’ 25’ 20’ 80’

ALL ELEMENTS OF TRANSPORTATION FACILITIES AND OPEN SPACES ARE SHOWN FOR ILLUSTRATIVE PURPOSES ONLY 
AND ARE SUBJECT TO DESIGN CHANGES AND FULL FUNDING AVAILABILITY, INCLUDING PILOT AGREEMENT
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10’
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25’

10’
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Approx. 20’

10’

13’

2’-6”2’-6”

Canopy

ALL ELEMENTS OF TRANSPORTATION FACILITIES AND OPEN SPACES ARE SHOWN FOR ILLUSTRATIVE PURPOSES ONLY 
AND ARE SUBJECT TO DESIGN CHANGES AND FULL FUNDING AVAILABILITY, INCLUDING PILOT AGREEMENT
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Dyer Plaza - Today



17

Staging & Storage Facility, Deck Overs at End State - Tomorrow 

ALL ELEMENTS OF TRANSPORTATION FACILITIES AND OPEN SPACES ARE SHOWN FOR ILLUSTRATIVE PURPOSES ONLY 
AND ARE SUBJECT TO DESIGN CHANGES AND FULL FUNDING AVAILABILITY, INCLUDING PILOT AGREEMENT
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39th Street Looking West - Today
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39th Street Looking West - Tomorrow 

ALL ELEMENTS OF TRANSPORTATION FACILITIES AND OPEN SPACES ARE SHOWN FOR ILLUSTRATIVE PURPOSES ONLY 
AND ARE SUBJECT TO DESIGN CHANGES AND FULL FUNDING AVAILABILITY, INCLUDING PILOT AGREEMENT
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39th Street Looking East - Today
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39th Street Looking East - Tomorrow 
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9th Avenue Entrances
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Existing
Bus Entrance

Existing
Pedestrian Entrance

9th Avenue & 40th Street Looking East - Today
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New
Pedestrian Entrance

New
Pedestrian Entrance

48’

9th Avenue & 40th Street Looking East - Tomorrow

ALL ELEMENTS OF TRANSPORTATION FACILITIES AND OPEN SPACES ARE SHOWN FOR ILLUSTRATIVE PURPOSES ONLY 
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40’-0” 40’-0”

25’-0”
25’-0”

New
Pedestrian Entrance

New
Pedestrian Entrance

48’

9th Avenue & 40th Street Looking East - Tomorrow

ALL ELEMENTS OF TRANSPORTATION FACILITIES AND OPEN SPACES ARE SHOWN FOR ILLUSTRATIVE PURPOSES ONLY 
AND ARE SUBJECT TO DESIGN CHANGES AND FULL FUNDING AVAILABILITY, INCLUDING PILOT AGREEMENT
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Paddy’s Market Historic District

9th Ave

40th St

41st St

39th St

38th St

37th St

36th St

35th St

8th Ave10th Ave11th Ave

Paddy’s Market
Historical District

Existing PABT
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9th Ave Looking West

9th Ave Looking East

48’
45’

13’
10’

48’
45’

13’
10’

30’ 20’ 25’ 25’ 20’ 20’ 20’ 20’ 20’ 20’ 20’ 20’ 20’15’15’18’ 18’ 18’ 18’

20’ 20’ 20’ 20’ 25’ 25’ 25’ 25’ 25’ 25’ 25’ 25’ 15’ 15’ 20’ 20’

9th Ave Elevations
Paddy’s Market Historical District

40th Street39th St 41st St

40th Street41st St 39th St

Pedestrian Entrance

NEW BRIDGE CLEARANCE 
55’

NEW BRIDGE CLEARANCE 
55’
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9th Ave Elevation
Looking East – Existing

EXISTING BRIDGE CLEARANCE 
24’



40th Street41st Street

NEW BRIDGE CLEARANCE 
55’

48’
45’

13’
10’

20’ 20’ 15’ 15’ 20’ 20’ 25’ 25’ 25’

Pedestrian Entrance
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9th Ave Elevation
Looking East

EXISTING BRIDGE CLEARANCE 
24’
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9th Ave Elevation
Looking West – Existing

EXISTING BRIDGE CLEARANCE 
21’
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9th Ave Elevation
Looking West

NEW BRIDGE CLEARANCE 
55’

40th Street 41st Street

18’ 18’ 18’ 18’ 20’ 20’ 20’ 20’15’ 15’
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13’
10’

33’

22’
EXISTING BRIDGE CLEARANCE 
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