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I. Introduction

On April 30, 2015, the Committee on Public Housing, chaired by Council Member Ritchie Torres, and the Committee on Recovery and Resiliency, chaired by Council Member Mark Treyger, will hold a joint oversight hearing entitled “Monitoring FEMA’s $3 Billion Dollar Grant to NYCHA for Sandy-Damaged Developments.” Those invited to testify include the New York City Housing Authority (“NYCHA”) and interested members of the public, including public housing advocates and residents.

II. Background on NYCHA and Public Housing
Former New York City Mayor Fiorello La Guardia created NYCHA in 1934 – three years before the advent of federal public housing.
 NYCHA originally served two purposes: (1) to provide low-cost housing for middle-class, working families temporarily unemployed because of the Depression and (2) to bolster the lagging economy by creating jobs for the building trades.
 Later, NYCHA’s purpose evolved into providing safe, decent housing for families with the lowest incomes.

The first NYCHA development – “First Houses” – was built in 1935 and contained 123 public housing units.
 By 1942, NYCHA had 12 developments and 13,180 units.
 Today, NYCHA has 334 developments, 2,563 buildings, and 178,557 public housing units, making it the largest public housing authority in North America.
 NYCHA also administers Section 8 affordable housing vouchers.
 All told, NYCHA serves a community of 615,199 people, roughly the population of Boston.
 

NYCHA is a “public benefit corporation,”
 a “public housing agency” under the United States Housing Act of 1937,
 an “authority” under the New York State Public Housing Law,
 and, for certain purposes, a City agency.
 In addition to applicable federal and state law, NYCHA must abide by the City’s laws and rules related to planning, zoning, sanitation, building, and housing maintenance standards.
 
III. Superstorm Sandy Damage at NYCHA 
On October 29, 2012, Superstorm Sandy’s center made landfall, causing impacts on New York that were unprecedented in the City’s history.
 The storm caused 51 square miles of the city to be flooded, or about 17% of the City’s total land area.
 Elements of the City’s critical infrastructure including hospitals, telecommunications centers and several NYCHA public housing developments were located within the flooded area.  
A. Impact on NYCHA Buildings
While some NYCHA buildings in Coney Island sustained substantial sand infiltration (sand was carried by seawater), the majority of affected NYCHA buildings were damaged mainly due to flooding.
 Due to the large size and heavy construction of NYCHA buildings, they suffered little structural damage.
 However, in several sections of the City, mechanical and electrical equipment in the basements of NYCHA buildings were inundated and severely damaged by floodwater.
 According to one report, the basements of 26 NYCHA buildings were flooded by the storm.
  

According to NYCHA, the storm had significant impacts on a total of 423 of their buildings, which were home to 80,000 residents in Brooklyn, Queens and Manhattan.
  Of those 423 buildings, 402 lost power as a result of flood damage to building systems, and 386 lost heat and hot water.
 Damage to electrical systems occurred in approximately 250 NYCHA buildings,
 and 95 generators 
 and many boiler systems were damaged. At a City Council hearing on January 1, 2013, NYCHA testified that in the aftermath of the storm, they relied on 26 temporary boilers and approximately 100 generators to restore heat and electricity to their facilities.
 NYCHA developments where temporary boilers have been utilized post-Sandy include Carey Gardens (Brooklyn), Carleton Manor (Queens), Coney Island Site 1B (Brooklyn), Coney Island Houses (Brooklyn), Coney Island Houses Site 8 (Brooklyn), Coney Island Houses Sites 4 & 5 (Brooklyn), Gravesend (Brooklyn), Hammel Houses (Queens), Lower East Side (Manhattan), Ocean Bay (Queens), O'Dwyer Gardens (Brooklyn), Red Hook East (Brooklyn), Red Hook West (Brooklyn), Redfern Houses (Queens) and Surfside Gardens (Brooklyn).
 Many of the boilers initially relied upon were obtained through emergency procurement. Some were not designed for cold weather operation and, as a consequence, many tenants experienced service outages during the first heating season after Sandy.
 In addition to the damage sustained by electrical and mechanical systems, NYCHA buildings suffered damage to their walls, floors, doors, fixtures, roofs, fencing, playground equipment and other components.
 Additionally, according to reports and a survey of 597 NYCHA residents conducted by a coalition of nonprofit organizations, existing mold problems in public housing apartments and spaces were exacerbated and worsened by the storm.
 Superstorm Sandy’s impacts to NYCHA buildings in the Rockaways, Coney Island and Red Hook were especially severe, where 60, 42, and 32 NYCHA buildings were impacted, respectively.
 
B. Past City Council Hearings 

The City Council has previously held several post-Sandy hearings on the issues surrounding the recovery of public housing. In January and February of 2013, the Committee on Public Housing held a hearing on NYCHA’s emergency planning during and after the storm. In November of 2013, the Committee on Public Housing held an oversight hearing on NYCHA’s efforts to repair, rebuild and recover from Sandy. Finally, in February of 2014, the Committee on Public Housing and Committee on Recovery and Resiliency held a joint oversight hearing on the provisional heating systems being used by developments with damaged boilers.
C. Funding for Sandy Damage
According to NYCHA’s 2015-2019 Capital Plan, as of December 2014, NYCHA had received or was anticipating funding from three different sources for Sandy-related damage. First, “an agreement with FEMA [Federal Emergency Management Agency]” was reached for $760.5 million to fund permanent repairs at Coney Island Houses, Red Hook West, Redfern, Hammel and Carey Gardens.
 However, this agreement was not fully signed as of that date and has since been included as part of the most recent $3 billion funding announcement. Additionally, $308 million in Community Development Block Grant – Disaster Recovery (CDBG-DR) funds from the first two funding tranches were allocated to public housing rehabilitation and resilience. In describing that funding, in an action plan amendment, it was specified that all of NYCHA’s damaged properties are eligible for FEMA Public Assistance to cover “all rehabilitations and a significant portion of resilience costs” but for “additional rehabilitation work” and to “provide resiliency to the more at-risk non-damaged properties” this funding was allocated.
 Finally, insurance recovery accounted for an additional $270 million, with a further $140 million in negotiation at the time.

IV. FEMA’s $3 Billion Grant
On March 31, 2015, Mayor Bill de Blasio and U.S. Senator Charles Schumer announced a $3 billion grant from FEMA to NYCHA to repair and protect 33 public housing developments that sustained severe damage during Superstorm Sandy.
 Since the announcement, NYCHA reports that the grant has been expanded to cover 35 developments, 34 of which are specified and money for the last unnamed development being kept as contingency.
 The 34 specified developments are: Astoria (Queens), Baruch (Manhattan), Beach 41st (Queens), Campos Plaza II (Manhattan), Carey Gardens (Brooklyn), Carleton Manor (Queens), Coney Island Houses (Brooklyn), Coney Island Site 1B (Brooklyn), Coney Island Site 8 (Brooklyn), Coney Island Sites 4 & 5 (Brooklyn), East River Houses (Manhattan), Gowanus (Brooklyn), Gravesend (Brooklyn), Haber Houses (Brooklyn), Hammel Houses (Queens), Isaacs (Manhattan), La Guardia (Manhattan), Lavanburg (Manhattan), Lower East Side Rehab 5 (Manhattan), Metro North Plaza (Manhattan), New Lane (Staten Island), O'Dwyer Gardens (Brooklyn), Ocean Bay Bayside (Queens), Ocean Bay Oceanside (Queens), Rangel Houses (Manhattan), Red Hook East (Brooklyn), Red Hook West (Brooklyn), Redfern (Queens), Riis I (Manhattan), Riis II (Manhattan), Smith Houses (Manhattan), Surfside Gardens (Brooklyn), Two Bridges (Manhattan), and Wald (Manhattan).
 According to the Mayor’s press release, this will be the largest FEMA grant in the history of the agency.
 
Although NYCHA states that FEMA has committed the funds, the details of the grant are still being negotiated. NYCHA states that there are several procedural steps that must be completed before executed FEMA Project Worksheets (“PW”)
 are available. These next steps include: (1) finalizing a resolution on undamaged buildings; (2) finalizing and executing a letter of understanding (LOU) between FEMA and NYCHA for each development; (3) completion and execution of a PW for each development; (4) completion of environmental review by FEMA; and (5) obligation of funds. NYCHA has not stated when it expects to clear these procedural hurdles so that the repair and resiliency work can begin. 

The following is the projected allocation of funding, scope of work, impact on labor and jobs, implementation timeline, and resident outreach plan for the grant. A chart detailing the projected work at each development is attached as Attachment A. Lower East Side Rehab 5 and New Lane, the most recently added developments, are not listed in Attachment A. However, NYCHA reports that Lower East Side Rehab 5 will receive $4.2 million and New Lane will receive $1.7 million. 
A. Allocation of Funding
According to the Mayor’s press release, half of the funds will be designated for repairs, while the other half will be aimed at implementing resiliency measures to better protect developments from future disasters.
 The majority of the funding will be made available through FEMA’s Section 428 Public Assistance Alternative Procedures program, which gives the federal government some flexibility with the administration of assistance and expedites the provision of assistance.
 In addition, NYCHA reports that funding for Lower East Side Rehab 5 and New Lane will come from FEMA’s Section 406 Hazard Mitigation Funding program. Section 406 is a reimbursement program while Section 428 is a direct payment program.  According to NYCHA, the grant may be administered by the New York State Division of Homeland Security and Emergency Services (“DHSES”), which will give NYCHA half of the grant up front and replenish funds as NYCHA draws down on the grant. However, given the lack of executed agreements, the exact nature by which NYCHA will receive the funding has not been finalized.

B. Scope of Work
The funding covers mechanical, electrical, architectural, and site work and environmental improvements, including:

· Restoration of playground surface areas and play structures in flooded areas;
· Site restoration (sidewalks, fencing, asphalt, and ground fill for positive drainage, etc.) of Sandy-damaged areas as well as any areas that may be affected by construction;
· Abatement & restoration of building crawl spaces at damaged buildings;
· Elevation of electrical systems above projected future flood elevations including new electrical annexes as necessary to achieve such elevation;
· Installation of permanent stand by generators to provide full back-up power at Sandy damaged buildings;
· New roofing on buildings;
· Repair and restoration of architectural features (walls, floors) damaged by flooding including the replacement of doors, frame & hardware damaged by flooding;
· First floor apartment renovations;
· Restoration of Sandy-damaged portions of mechanical, electrical and plumbing systems;
· New boilers and boiler rooms elevated above projected future flood elevations to replace those boilers damaged by Sandy;
· Underground conduits & site lighting replacement in areas flooded by Sandy;
· CCTV and Layered Access Systems;
· Dry flood proofing above projected future flood elevations to protect building envelopes; located within flood prone areas; and
· Replacement of contents damaged as a result of Sandy (i.e. equipment and supplies).
According to NYCHA, the extent of work to be implemented at any given development, or individual buildings within that development, will depend on the extent of damage to that development and/or buildings and the result of value engineering that will allow for maximizing the benefit across all 34 developments. 
C. Labor/Jobs
The work to be completed through this grant will be subject to NYCHA’s recently negotiated Project Labor Agreement (“PLA”) with the Building and Construction Trades Council (“BCTC”) of Greater New York, as well as its affiliated unions. The PLA gives workers access to union jobs, which guarantee a prevailing wage, benefits, and other protections, and provides training to workers through pre-apprenticeship and apprenticeship programs.
 Under a Memorandum of Understanding between NYCHA and BCTC, BCTC and its affiliated unions will reserve 10% of new apprenticeship classes to NYCHA residents.
 Further, although compliance with Section 3 of the Housing and Urban Development Act of 1968, which provides preference for employment opportunities to low- and very low-income residents of a community where certain federal funds are spent, would only apply to a portion of the funds to be received, NYCHA has communicated to the Chairs that it will be their policy to apply such preference to all funds received. However, given the lack of executed agreements, the exact number of jobs that will be created by the grant has not been finalized.
D. Implementation Timeline

Because the PWs have not been executed yet, the implementation timeline is not final. However, according to NYCHA, procurement for the larger, primary construction activities is estimated to occur as indicated in the chart below. NYCHA is also programming early start permanent construction projects at each development that will begin in the summer of 2015. Finally, because Section 406 is a reimbursement program, NYCHA has already bid and awarded the contract for work at Lower East Rehab 5, and the work will begin once permits are attained and subcontractors are approved. NYCHA has not stated how long it will take to complete all of the work.
	2Q 2015

1. Astoria, Queens 

2. Beach 41st, Queens

3. Campos Plaza II, Manhattan

4. Coney Island Site 1B, Brooklyn

5. East River Houses, Manhattan

6. Gowanus, Brooklyn

7. Isaacs Houses, Manhattan

8. Ocean Bay – Oceanside, Queens

9. Rangel Houses, Manhattan

10. Riis I, Manhattan

11. Riis II, Manhattan

12. Smith Houses, Manhattan

13. Wald, Manhattan
	3Q 2015

14. Baruch, Manhattan

15. Carey Gardens, Brooklyn

16. Carleton Manor, Queens

17. Coney Island Sites 4/5, Brooklyn

18. Coney Island Houses, Brooklyn

19. Gravesend, Brooklyn

20. Haber Houses, Brooklyn

21. Hammel Houses, Queens

22. La Guardia, Manhattan

23. Lavanburg, Manhattan

24. Metro North Plaza, Manhattan

25. Redfern, Queens

26. Two Bridges, Manhattan



	4Q 2015

27. Coney Island Site 8, Brooklyn

28. Ocean Bay – Bayside, Queens

29. O’Dwyer Gardens, Brooklyn

30. Surfside Gardens, Brooklyn
	1Q 2016

31. Red Hook East, Brooklyn

32. Red Hook West, Brooklyn



	TBD

33. Lower East Side Rehab 5, Manhattan
34. New Lane, Staten Island


As disclosed in the 2015-2019 Capital Plan, dated December 22, 2014, while NYCHA has been negotiating the grant with FEMA, it has also been expending resources on the design and planning that is required for the implementation of the permanent repairs and resiliency work.
 NYCHA says that it has proceeded with these efforts in parallel with the PW procedural steps to allow for the procurement and subsequent start of construction in an expeditious manner once the funds are available for spending. As of December 2014, the following is a brief summary of these efforts: 
· 10 architectural and engineering (A&E) firms were currently involved in the design of permanent repairs at 28 developments;
· Procurement of A&E firms to perform the final design at the remaining developments was to be finalized by March 2015;

· Over 50% of the Sandy developments have progressed into the 75% design phase with 8 being complete; and 

· Design for all developments was expected to be completed in 2015.

E. Resident Outreach

According to the Capital Plan, NYCHA has instituted a community outreach program to keep residents within the Sandy-damaged developments informed about the progress of the permanent repairs plan and solicit input on those repairs.
 These community outreach efforts are being performed out of the Sandy Program Management Office by a team that is comprised of 50% NYCHA residents and provides for communication in the major, non-English languages spoken in NYCHA developments, such as Russian, Spanish, and Chinese (Mandarin).
 
V. Conclusion
Today, the Committees plan to examine and discuss the implementation plan for the FEMA grant in further detail. The Committees expect to hear about NYCHA’s plan for executing the grant agreements and completing the work. Moreover, the Committees are interested in learning how NYCHA will carry out such a large scale effort in a timely and efficient manner, how progress will be tracked and shared with the public on a regular basis, and what the impact on residents will be. The Committees are particularly concerned about the impact of any delays in executing the grant agreements on the quality of life of the 80,000 residents who have been waiting years for Sandy repairs. 
	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	ASTORIA
	$                158,323,367
	Total
	23
	1,104
	3,180
	32.3
	12
	37
	12
	22

	Est. Construction Start
	Jul‐15
	Currently included in FEMA
428 Scope
	8
	408
	1,081
	

	FEMA 428 Scope

	▪
	Restoration of play ground surface areas and play structures

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	Abate & restore building crawl spaces at damaged buildings

	▪
	New electrical annexes to house new C/T cabinets (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings  (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on undamaged buildings (pending FEMA determination on mitigation funding for

those buildings) (1)

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - substantially damaged buildings

	▪
	Installation of stand-by generators to provide full back-up power for damaged buildings (1)

	▪
	Installation of stand-by generators to provide full back-up power for undamaged buildings (pending FEMA determination on mitigation funding for those

buildings)  (1)

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas  (1)

	▪
	Dry flood proofing above DFE to protect undamaged building envelope in flood prone areas (pending FEMA determination on mitigation funding for

those buildings)  (1)

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	BARUCH
	$                191,132,913
	Total
	18
	2,188
	5,162
	27.46
	7
	74
	26
	2

	Est. Construction Start
	Nov‐15
	Currently included in FEMA
428 Scope
	9
	1,133
	2,776
	

	FEMA 428 Scope

	▪
	Restoration of play ground surface areas and play structures

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	New electrical annexes to house new C/T cabinets (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings  (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on undamaged buildings (pending FEMA determination on mitigation funding for

those buildings) (1)

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	First floor apartment renovations

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	Restoration to apartment heating system damaged by Sandy

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - substantially damaged buildings

	▪
	Installation of stand-by generators to provide full back-up power for damaged buildings (1)

	▪
	Installation of stand-by generators to provide full back-up power for undamaged buildings (pending FEMA determination on mitigation funding for those

buildings)  (1)

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas  (1)

	▪
	Dry flood proofing above DFE to protect undamaged building envelope in flood prone areas (pending FEMA determination on mitigation funding for

those buildings)  (1)

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	BEACH 41ST STREET‐ BEACH CHANNEL DRIVE
	$                  68,176,180
	Total
	5
	712
	1,697
	13.31
	5
	31
	10
	31

	Est. Construction Start
	Sep‐15
	Currently included in FEMA
428 Scope
	4
	712
	1,697
	

	FEMA 428 Scope

	▪
	Restoration of play ground surface areas and play structures

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	Abate & restore building crawl spaces at damaged buildings

	▪
	New electrical annexes to house new C/T cabinets (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings  (1)

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - all buildings

	▪
	Installation of stand-by generators to provide full back-up power for damaged buildings (1)

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas  (1)

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	CAMPOS PLAZA II
	$                  24,928,234
	Total
	2
	224
	530
	2.14
	12
	74
	27
	2

	Est. Construction Start
	Sep‐15
	Currently included in FEMA
428 Scope
	2
	224
	530
	

	FEMA 428 Scope

	▪
	Restoration of play ground surface areas and play structures

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	New electrical annexes to house new C/T cabinets (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings  (1)

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - all buildings

	▪
	Installation of stand-by generators to provide full back-up power for damaged buildings (1)

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas  (1)

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	CAREY GARDENS
	$                  86,566,601
	Total
	5
	682
	1,681
	8.37
	8
	46
	23
	47

	Est. Construction Start
	Jan‐16
	Currently included in FEMA
428 Scope
	4
	682
	1,681
	

	FEMA 428 Scope

	▪
	Restoration of play ground surface areas and play structures

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	Abate & restore building crawl spaces at damaged buildings

	▪
	New electrical annexes to house new C/T cabinets

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	New boiler room above design DFE

	▪
	Restoration to apartment heating system damaged by Sandy

	▪
	Remove and replace underground fuel oil storage tank(s) as required for the new boiler plant(s)

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - all buildings

	▪
	Installation of stand-by generators to provide full back-up power for the damaged buildings

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	CARLETON MANOR
	$                  29,522,427
	Total
	1
	169
	363
	3.33
	5
	31
	10
	31

	Est. Construction Start
	Dec‐15
	Currently included in FEMA
428 Scope
	1
	169
	363
	

	FEMA 428 Scope

	▪
	Restoration of play ground surface areas and play structures

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	Abate & restore building crawl spaces at damaged buildings

	▪
	New electrical annexes to house new C/T cabinets

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	New boiler room above design DFE

	▪
	Restoration to apartment heating system damaged by Sandy

	▪
	Remove and replace underground fuel oil storage tank(s) as required for the new boiler plant(s)

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - all buildings

	▪
	Installation of stand-by generators to provide full back-up power for the damaged buildings

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	CONEY ISLAND
	$                112,380,615
	Total
	5
	534
	1,183
	6.86
	8
	46
	23
	47

	Est. Construction Start
	Sep‐15
	Currently included in FEMA
428 Scope
	5
	534
	1,183
	

	FEMA 428 Scope

	▪
	Restoration of play ground surface areas and play structures

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	New electrical annexes to house new C/T cabinets

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	First floor apartment renovations

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	New boiler room above design DFE

	▪
	Restoration to apartment heating system damaged by Sandy

	▪
	Remove and replace underground fuel oil storage tank(s) as required for the new boiler plant(s)

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - all buildings

	▪
	Installation of stand-by generators to provide full back-up power for the damaged buildings

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	CONEY ISLAND I (SITE
1B)
	$                  25,138,880
	Total
	1
	192
	513
	2.14
	8
	46
	23
	47

	Est. Construction Start
	Jul‐15
	Currently included in FEMA
428 Scope
	1
	192
	513
	

	FEMA 428 Scope

	▪
	Restoration of play ground surface areas and play structures

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	New electrical annexes to house new C/T cabinets (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings  (1)

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	New boiler room above DFE (1)

	▪
	Restoration to apartment heating system damaged by Sandy

	▪
	Remove and replace underground fuel oil storage tank(s) as required for the new boiler plant(s)

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - all buildings

	▪
	Installation of stand-by generators to provide full back-up power for damaged buildings (1)

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas  (1)

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	CONEY ISLAND I (SITE
8)
	$                  27,647,852
	Total
	1
	124
	356
	1.41
	8
	46
	23
	47

	Est. Construction Start
	Mar‐16
	Currently included in FEMA
428 Scope
	1
	124
	356
	

	FEMA 428 Scope

	▪
	Restoration of play ground surface areas and play structures

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	New electrical annexes to house new C/T cabinets

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	First floor apartment renovations

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	New boiler room above design DFE

	▪
	Restoration to apartment heating system damaged by Sandy

	▪
	Remove and replace underground fuel oil storage tank(s) as required for the new boiler plant(s)

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - all buildings

	▪
	Installation of stand-by generators to provide full back-up power for the damaged buildings

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	CONEY ISLAND I (SITES
4 & 5)
	$                  40,811,060
	Total
	2
	375
	1,080
	4.3
	8
	46
	23
	47

	Est. Construction Start
	Nov‐15
	Currently included in FEMA
428 Scope
	1
	375
	1,080
	

	FEMA 428 Scope

	▪
	Restoration of play ground surface areas and play structures

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	Abate & restore building crawl spaces at damaged buildings

	▪
	New electrical annexes to house new C/T cabinets

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	New boiler room above design DFE

	▪
	Restoration to apartment heating system damaged by Sandy

	▪
	Remove and replace underground fuel oil storage tank(s) as required for the new boiler plant(s)

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - all buildings

	▪
	Installation of stand-by generators to provide full back-up power for the damaged buildings

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	EAST RIVER
	$                  87,060,003
	Total
	11
	1,157
	2,431
	11.77
	13
	68
	30
	8

	Est. Construction Start
	Aug‐15
	Currently included in FEMA
428 Scope
	8
	957
	2,019
	

	FEMA 428 Scope

	▪
	Restoration of play ground surface areas and play structures

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	Abate & restore building crawl spaces at damaged buildings

	▪
	New electrical annexes to house new C/T cabinets (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings  (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on undamaged buildings (pending FEMA determination on mitigation funding for

those buildings) (1)

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - substantially damaged buildings

	▪
	Installation of stand-by generators to provide full back-up power for damaged buildings (1)

	▪
	Installation of stand-by generators to provide full back-up power for undamaged buildings (pending FEMA determination on mitigation funding for those

buildings)  (1)

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas  (1)

	▪
	Dry flood proofing above DFE to protect undamaged building envelope in flood prone areas (pending FEMA determination on mitigation funding for

those buildings)  (1)

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	GOWANUS
	$                115,774,146
	Total
	17
	1,137
	2,728
	12.57
	7
	52
	25
	33

	Est. Construction Start
	Sep‐15
	Currently included in FEMA
428 Scope
	12
	934
	2,231
	

	FEMA 428 Scope

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	Abate & restore building crawl spaces at damaged buildings

	▪
	New electrical annexes to house new C/T cabinets (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings  (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on undamaged buildings (pending FEMA determination on mitigation funding for

those buildings) (1)

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	CCTV and Layered Access Systems - substantially damaged buildings

	▪
	Installation of stand-by generators to provide full back-up power for damaged buildings (1)

	▪
	Installation of stand-by generators to provide full back-up power for undamaged buildings (pending FEMA determination on mitigation funding for those

buildings)  (1)

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas  (1)

	▪
	Dry flood proofing above DFE to protect undamaged building envelope in flood prone areas (pending FEMA determination on mitigation funding for

those buildings)  (1)

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	GRAVESEND
	$                174,594,465
	Total
	15
	634
	1,460
	12.41
	8
	46
	23
	47

	Est. Construction Start
	Nov‐15
	Currently included in FEMA
428 Scope
	15
	634
	1,460
	

	FEMA 428 Scope

	▪
	Restoration of play ground surface areas and play structures

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	Abate & restore building crawl spaces at damaged buildings

	▪
	New electrical annexes to house new C/T cabinets (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings  (1)

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	First floor apartment renovations

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	New boiler room above DFE (1)

	▪
	Restoration to apartment heating system damaged by Sandy

	▪
	Remove and replace underground fuel oil storage tank(s) as required for the new boiler plant(s)  (1)

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - all buildings

	▪
	Installation of stand-by generators to provide full back-up power for damaged buildings (1)

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas  (1)

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	HABER
	$                  48,390,409
	Total
	3
	380
	445
	3.09
	8
	46
	23
	47

	Est. Construction Start
	Dec‐15
	Currently included in FEMA
428 Scope
	3
	380
	445
	

	FEMA 428 Scope

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	New electrical annexes to house new C/T cabinets (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings  (1)

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	New boiler room above DFE (1)

	▪
	Remove and replace underground fuel oil storage tank(s) as required for the new boiler plant(s)  (1)

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - all buildings

	▪
	Installation of stand-by generators to provide full back-up power for damaged buildings (1)

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas  (1)

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	HAMMEL
	$                178,630,578
	Total
	14
	711
	1,746
	14.16
	5
	31
	10
	31

	Est. Construction Start
	Jan‐15
	Currently included in FEMA
428 Scope
	14
	711
	1,746
	

	FEMA 428 Scope

	▪
	Restoration of play ground surface areas and play structures

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	Abate & restore building crawl spaces at damaged buildings

	▪
	New electrical annexes to house new C/T cabinets (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings  (1)

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	First floor apartment renovations

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	New boiler room above DFE (1)

	▪
	Restoration to apartment heating system damaged by Sandy

	▪
	Remove and replace underground fuel oil storage tank(s) as required for the new boiler plant(s)  (1)

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - all buildings

	▪
	Installation of stand-by generators to provide full back-up power for damaged buildings (1)

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas  (1)

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	ISAACS
	$                  33,768,106
	Total
	4
	635
	1,238
	3.49
	12
	68
	29
	5

	Est. Construction Start
	Sep‐15
	Currently included in FEMA
428 Scope
	1
	214
	413
	

	FEMA 428 Scope

	▪
	Restoration of play ground surface areas and play structures

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	New electrical annexes to house new C/T cabinets (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings  (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on undamaged buildings (pending FEMA determination on mitigation funding for

those buildings) (1)

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - substantially damaged buildings

	▪
	Installation of stand-by generators to provide full back-up power for damaged buildings (1)

	▪
	Installation of stand-by generators to provide full back-up power for undamaged buildings (pending FEMA determination on mitigation funding for those

buildings)  (1)

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas  (1)

	▪
	Dry flood proofing above DFE to protect undamaged building envelope in flood prone areas (pending FEMA determination on mitigation funding for

those buildings)  (1)

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	LA GUARDIA
	$                  84,912,385
	Total
	10
	1,240
	2,712
	11.38
	7
	65
	26
	1

	Est. Construction Start
	Oct‐15
	Currently included in FEMA
428 Scope
	6
	727
	1,685
	

	FEMA 428 Scope

	▪
	Restoration of play ground surface areas and play structures

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	Abate & restore building crawl spaces at damaged buildings

	▪
	New electrical annexes to house new C/T cabinets (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings  (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on undamaged buildings (pending FEMA determination on mitigation funding for

those buildings) (1)

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - substantially damaged buildings

	▪
	Installation of stand-by generators to provide full back-up power for damaged buildings (1)

	▪
	Installation of stand-by generators to provide full back-up power for undamaged buildings (pending FEMA determination on mitigation funding for those

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas  (1)

	▪
	Dry flood proofing above DFE to protect undamaged building envelope in flood prone areas (pending FEMA determination on mitigation funding for

those buildings)  (1)

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	LAVANBURG HOMES
	$                  22,914,200
	Total
	1
	95
	301
	0.53
	7
	74
	26
	2

	Est. Construction Start
	Dec‐15
	Currently included in FEMA
428 Scope
	1
	95
	301
	

	FEMA 428 Scope

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	New electrical annexes to house new C/T cabinets

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	New boiler room above design DFE

	▪
	Restoration to apartment heating system damaged by Sandy

	▪
	Remove and replace underground fuel oil storage tank(s) as required for the new boiler plant(s)

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - all buildings

	▪
	Installation of stand-by generators to provide full back-up power for the damaged buildings

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	METRO NORTH PLAZA
	$                  39,401,615
	Total
	3
	271
	617
	2.29
	13
	68
	29
	8

	Est. Construction Start
	Nov‐15
	Currently included in FEMA
428 Scope
	3
	271
	617
	

	FEMA 428 Scope

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	Abate & restore building crawl spaces at damaged buildings

	▪
	New electrical annexes to house new C/T cabinets (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings  (1)

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	New boiler room above DFE (1)

	▪
	Remove and replace underground fuel oil storage tank(s) as required for the new boiler plant(s)  (1)

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - substantially damaged buildings

	▪
	Installation of stand-by generators to provide full back-up power for damaged buildings (1)

	▪
	Installation of stand-by generators to provide full back-up power for undamaged buildings (pending FEMA determination on mitigation funding for those

buildings)  (1)

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas  (1)

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	OCEAN BAY APARTMENTS (BAYSIDE)
	$                284,820,692
	Total
	24
	1,389
	3,623
	32.33
	5
	31
	10
	31

	Est. Construction Start
	Mar‐16
	Currently included in FEMA
428 Scope
	23
	1,306
	3,405
	

	FEMA 428 Scope

	▪
	Restoration of play ground surface areas and play structures

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	Abate & restore building crawl spaces at damaged buildings

	▪
	New electrical annexes to house new C/T cabinets (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings  (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on undamaged buildings (pending FEMA determination on mitigation funding for

those buildings) (1)

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	First floor apartment renovations

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	New boiler room above DFE (1)

	▪
	Restoration to apartment heating system damaged by Sandy

	▪
	Remove and replace underground fuel oil storage tank(s) as required for the new boiler plant(s)  (1)

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - substantially damaged buildings

	▪
	Installation of stand-by generators to provide full back-up power for damaged buildings (1)

	▪
	Installation of stand-by generators to provide full back-up power for undamaged buildings (pending FEMA determination on mitigation funding for those

buildings)  (1)

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas  (1)

	▪
	Dry flood proofing above DFE to protect undamaged building envelope in flood prone areas (pending FEMA determination on mitigation funding for

those buildings)  (1)

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	OCEAN BAY
APARTMENTS (OCEANSIDE)
	$                  66,935,391
	Total
	7
	417
	852
	8.13
	5
	31
	10
	31

	Est. Construction Start
	Jul‐15
	Currently included in FEMA
428 Scope
	7
	417
	852
	

	FEMA 428 Scope

	▪
	Restoration of play ground surface areas and play structures

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	Abate & restore building crawl spaces at damaged buildings

	▪
	New electrical annexes to house new C/T cabinets (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings  (1)

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - substantially damaged buildings

	▪
	Installation of stand-by generators to provide full back-up power for damaged buildings (1)

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas  (1)

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	O'DWYER GARDENS
	$                104,749,779
	Total
	7
	572
	953
	6.34
	8
	46
	23
	47

	Est. Construction Start
	Mar‐16
	Currently included in FEMA
428 Scope
	6
	572
	953
	

	FEMA 428 Scope

	▪
	Restoration of play ground surface areas and play structures

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	Abate & restore building crawl spaces at damaged buildings

	▪
	New electrical annexes to house new C/T cabinets

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	First floor apartment renovations

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	New boiler room above design DFE

	▪
	Restoration to apartment heating system damaged by Sandy

	▪
	Remove and replace underground fuel oil storage tank(s) as required for the new boiler plant(s)

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - all buildings

	▪
	Installation of stand-by generators to provide full back-up power for the damaged buildings

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	RANGEL
	$                  57,982,276
	Total
	8
	983
	2,299
	10.92
	13
	71
	30
	9

	Est. Construction Start
	Aug‐15
	Currently included in FEMA
428 Scope
	5
	647
	1,508
	

	FEMA 428 Scope

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	New electrical annexes to house new C/T cabinets (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings  (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on undamaged buildings (pending FEMA determination on mitigation funding for

those buildings) (1)

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - substantially damaged buildings

	▪
	Installation of stand-by generators to provide full back-up power for undamaged buildings (pending FEMA determination on mitigation funding for those

buildings)  (1)

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas  (1)

	▪
	Dry flood proofing above DFE to protect undamaged building envelope in flood prone areas (pending FEMA determination on mitigation funding for

those buildings)  (1)

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	RED HOOK EAST
	$                206,914,917
	Total
	19
	1,408
	2,969
	19.65
	7
	51
	25
	38

	Est. Construction Start
	Apr‐16
	Currently included in FEMA
428 Scope
	14
	1,290
	2,699
	

	FEMA 428 Scope

	▪
	Restoration of play ground surface areas and play structures

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	Abate & restore building crawl spaces at damaged buildings

	▪
	New electrical annexes to house new C/T cabinets

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings  (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on undamaged buildings (pending FEMA determination on mitigation funding for

those buildings) (1)

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	New boiler room above design DFE

	▪
	Restoration to apartment heating system damaged by Sandy

	▪
	Remove and replace underground fuel oil storage tank(s) as required for the new boiler plant(s)

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - substantially damaged buildings

	▪
	Installation of stand-by generators to provide full back-up power for undamaged buildings (pending FEMA determination on mitigation funding for those

buildings)  (1)

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect undamaged building envelope in flood prone areas (pending FEMA determination on mitigation funding for

those buildings)  (1)

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	RED HOOK WEST
	$                240,919,782
	Total
	15
	1,470
	3,248
	19.32
	7
	51
	25
	38

	Est. Construction Start
	Apr‐16
	Currently included in FEMA
428 Scope
	14
	1,470
	3,248
	

	FEMA 428 Scope

	▪
	Restoration of play ground surface areas and play structures

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	Abate & restore building crawl spaces at damaged buildings

	▪
	New electrical annexes to house new C/T cabinets

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	New boiler room above design DFE

	▪
	Restoration to apartment heating system damaged by Sandy

	▪
	Remove and replace underground fuel oil storage tank(s) as required for the new boiler plant(s)

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - all buildings

	▪
	Installation of stand-by generators to provide full back-up power for the damaged buildings

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	REDFERN
	$                142,049,712
	Total
	9
	603
	1,607
	18.78
	5
	31
	10
	31

	Est. Construction Start
	Nov‐15
	Currently included in FEMA
428 Scope
	9
	603
	1,607
	

	FEMA 428 Scope

	▪
	Restoration of play ground surface areas and play structures

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	Abate & restore building crawl spaces at damaged buildings

	▪
	New electrical annexes to house new C/T cabinets

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	First floor apartment renovations

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	New boiler room above design DFE

	▪
	Restoration to apartment heating system damaged by Sandy

	▪
	Remove and replace underground fuel oil storage tank(s) as required for the new boiler plant(s)

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - all buildings

	▪
	Installation of stand-by generators to provide full back-up power for the damaged buildings

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	RIIS
	$                127,515,590
	Total
	13
	1,191
	2,700
	11.73
	7
	74
	27
	2

	Est. Construction Start
	Sep‐15
	Currently included in FEMA
428 Scope
	13
	1,191
	2,700
	

	FEMA 428 Scope

	▪
	Restoration of play ground surface areas and play structures

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Abate & restore building crawl spaces at damaged buildings

	▪
	New electrical annexes to house new C/T cabinets (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings  (1)

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - all buildings

	▪
	Installation of stand-by generators to provide full back-up power for damaged buildings (1)

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas  (1)

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	RIIS II
	$                  57,764,456
	Total
	6
	577
	1,288
	5.94
	7
	74
	27
	2

	Est. Construction Start
	Sep‐15
	Currently included in FEMA
428 Scope
	6
	577
	1,288
	

	FEMA 428 Scope

	▪
	Restoration of play ground surface areas and play structures

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	Abate & restore building crawl spaces at damaged buildings

	▪
	New electrical annexes to house new C/T cabinets (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings  (1)

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - all buildings

	▪
	Installation of stand-by generators to provide full back-up power for damaged buildings (1)

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas  (1)

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	SMITH
	$                113,032,058
	Total
	12
	1,932
	4,254
	21.75
	7
	65
	26
	1

	Est. Construction Start
	Aug‐15
	Currently included in FEMA
428 Scope
	4
	659
	1,503
	

	FEMA 428 Scope

	▪
	Restoration of play ground surface areas and play structures

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	Abate & restore building crawl spaces at damaged buildings

	▪
	New electrical annexes to house new C/T cabinets (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings  (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on undamaged buildings (pending FEMA determination on mitigation funding for

those buildings) (1)

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	First floor apartment renovations

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - substantially damaged buildings

	▪
	Installation of stand-by generators to provide full back-up power for damaged buildings (1)

	▪
	Installation of stand-by generators to provide full back-up power for undamaged buildings (pending FEMA determination on mitigation funding for those

buildings)  (1)

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas  (1)

	▪
	Dry flood proofing above DFE to protect undamaged building envelope in flood prone areas (pending FEMA determination on mitigation funding for

those buildings)  (1)

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	SURFSIDE GARDENS
	$                  99,936,229
	Total
	5
	598
	1,117
	7.42
	8
	46
	23
	47

	Est. Construction Start
	Mar‐16
	Currently included in FEMA
428 Scope
	5
	598
	1,117
	

	FEMA 428 Scope

	▪
	Restoration of play ground surface areas and play structures

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	Abate & restore building crawl spaces at damaged buildings

	▪
	New electrical annexes to house new C/T cabinets

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	First floor apartment renovations

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	New boiler room above design DFE

	▪
	Restoration to apartment heating system damaged by Sandy

	▪
	Remove and replace underground fuel oil storage tank(s) as required for the new boiler plant(s)

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - all buildings

	▪
	Installation of stand-by generators to provide full back-up power for the damaged buildings

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	TWO BRIDGES URA (SITE 7)
	$                  17,551,086
	Total
	1
	250
	645
	0.73
	7
	65
	26
	1

	Est. Construction Start
	Oct‐15
	Currently included in FEMA
428 Scope
	1
	250
	645
	

	FEMA 428 Scope

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	New electrical annexes to house new C/T cabinets (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings  (1)

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - all buildings

	▪
	Installation of stand-by generators to provide full back-up power for damaged buildings (1)

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas  (1)

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


	
	Districts

	Development
	Current estimated
allocation necessary for FEMA scope
	Statistics
	Buildings
	Apartments
	Population
	Acreage
	Congressional
	State
Assembly
	State
Senate
	City
Council

	WALD
	$                161,807,907
	Total
	18
	1,860
	4,111
	16.46
	7
	74
	26
	2

	Est. Construction Start
	Aug‐15
	Currently included in FEMA
428 Scope
	12
	1,276
	2,848
	

	FEMA 428 Scope

	▪
	Restoration of play ground surface areas and play structures

	▪
	Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by

construction

	▪
	Site Restoration - (Asphalt resurfacing) of Sandy damaged areas as well as any areas that may be affected by construction

	▪
	Abate & restore building crawl spaces at damaged buildings

	▪
	New electrical annexes to house new C/T cabinets (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on damaged buildings  (1)

	▪
	New roofing on buildings eligible for FEMA funded stand-by generators on undamaged buildings (pending FEMA determination on mitigation funding for

those buildings) (1)

	▪
	Repair and restore architectural features (walls, floors) damaged by flooding. Replace doors, frame & hardware damaged by flooding.

	▪
	Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

	▪
	Underground conduits & site lighting  replacement (in Sandy flooded areas)

	▪
	CCTV and Layered Access Systems - substantially damaged buildings

	▪
	Installation of stand-by generators to provide full back-up power for damaged buildings (1)

	▪
	Installation of stand-by generators to provide full back-up power for undamaged buildings (pending FEMA determination on mitigation funding for those

buildings)  (1)

	▪
	Work related to environmental remediation work as a result of construction

	▪
	Dry flood proofing above DFE to protect damaged building envelope in flood prone areas  (1)

	▪
	Dry flood proofing above DFE to protect undamaged building envelope in flood prone areas (pending FEMA determination on mitigation funding for

those buildings)  (1)

	▪
	Contents damaged as a result of Sandy (i.e. equipment and supplies)


� “Residents” and “tenants” are used interchangeably throughout the briefing paper. 
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� Id.


� Id.


� Public Housing Law § 3.


� See 42 USC § 1437a(b)(6); Public Housing Law §§ 3, 220, 400 and 401.
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� Bass v. New York, 38 AD2d 407, 410 (2d Dept 1972).


� See 24 CFR §§ 5.703(g) and 902.20(e); Public Housing Law § 155.
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� Id.


� Testimony from NYCHA General Manager Cecil House before the City Council’s Committee on Public Housing, January 17, 2013, available at � HYPERLINK "http://www.nyc.gov/html/nycha/downloads/pdf/superstorm-sandy-testimony-1-17-13.pdf" �http://www.nyc.gov/html/nycha/downloads/pdf/superstorm-sandy-testimony-1-17-13.pdf� (hereafter cited as NYCHA Testimony)
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� Alliance for a Just Rebuilding, Weathering the Storm: Rebuilding More Resilient. New York City Housing Authority Post-Sandy, available at � HYPERLINK "http://www.rebuildajustny.org/wp-content/uploads/2014/03/Weathering_The_Storm.pdf" �http://www.rebuildajustny.org/wp-content/uploads/2014/03/Weathering_The_Storm.pdf�  
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�Alliance for a Just Rebuilding, Weathering the Storm: Rebuilding More Resilient. New York City Housing Authority Post-Sandy, available at � HYPERLINK "http://www.rebuildajustny.org/wp-%20content/uploads/2014/03/Weathering_The_Storm.pdf" �http://www.rebuildajustny.org/wp- content/uploads/2014/03/Weathering_The_Storm.pdf�   (hereafter cited as Weathering the Storm)


� NYCHA Testimony.


� Information provided by NYCHA to the City Council Committee on Recovery & Resiliency on October 29, 2015.


� Greg B. Smith, New York Daily News, NYCHA renting pricey boilers at developments hit by Sandy until 2016, Feb. 28, 2014, available at � HYPERLINK "http://www.nydailynews.com/new-york/hurricane-sandy/nycha-renting-pricey-boilers-2016-article-1.1704937" �http://www.nydailynews.com/new-york/hurricane-sandy/nycha-renting-pricey-boilers-2016-article-1.1704937�. 


� Erin Durkin, New York Daily News, FEMA to give $3 billion to NYCHA for Hurricane Sandy repairs in 33 developments, March 31, 2015, available at � HYPERLINK "http://www.nydailynews.com/new-york/fema-give-3-billion-nycha-hurricane-sandy-damage-article-1.2167853" �http://www.nydailynews.com/new-york/fema-give-3-billion-nycha-hurricane-sandy-damage-article-1.2167853�. 


�Weathering the Storm.


� NYCHA Testimony.


� NYCHA, 2015-2019 Capital Plan, at 7, available at � HYPERLINK "http://www.nyc.gov/html/nycha/downloads/pdf/2015-2019-5-year-capital-plan.pdf" �http://www.nyc.gov/html/nycha/downloads/pdf/2015-2019-5-year-capital-plan.pdf� (hereafter cited as NYCHA 2015-2019 Capital Plan).


� City of New York, CDBG-DR Action Plan Amendment 5, at 14, available at � HYPERLINK "http://www.nyc.gov/html/cdbg/downloads/pdf/action_plan_amendment_5.pdf" �http://www.nyc.gov/html/cdbg/downloads/pdf/action_plan_amendment_5.pdf�. 


� NYCHA 2015-2019 Capital Plan at 7.


� Office of the Mayor Press Release, Mayor de Blasio, Senator Schumer Announce $3 Billion in Federal Funds to Repair and Protect 33 Sandy-Damaged NYCHA Developments Housing Thousands – Largest FEMA Grant in History, March 31, 2015, available at � HYPERLINK "http://www1.nyc.gov/office-of-the-mayor/news/206-15/mayor-de-blasio-senator-schumer-3-billion-federal-funds-repair-protect-33" \l "/0" �http://www1.nyc.gov/office-of-the-mayor/news/206-15/mayor-de-blasio-senator-schumer-3-billion-federal-funds-repair-protect-33#/0� (hereafter cited as Office of Mayor Press Release).


� Campos Plaza I was originally the 35th development to be covered, and was in the original announcement, but has since been removed because it was recently acquired by a private owner under the project-based Section 8 deal with L+M Development Partners and BFC Partners. The new owners will make permanent repairs at Campos Plaza I. 
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� Id.


� “A Project Worksheet is the form used to document the scope of work and cost estimate for a project. This form supplies FEMA with the information necessary to approve the scope of work and itemized cost estimate prior to funding. Each project must be documented on a separate Project Worksheet. The approved Project Worksheet will then be the basis for funding under the Public Assistance Program.” See FEMA, Public Assistance: Frequently Asked Questions, available at � HYPERLINK "https://www.fema.gov/public-assistance-frequently-asked-questions" \l "Q15" �https://www.fema.gov/public-assistance-frequently-asked-questions#Q15�.  


� Office of the Mayor Press Release.


� FEMA, Alternative Procedures, available at � HYPERLINK "https://www.fema.gov/alternative-procedures" �https://www.fema.gov/alternative-procedures�. 


� See NYCHA Project Labor Agreement, January 1, 2015, available at � HYPERLINK "http://www.bteany.com/pages/labor-relations/project-labor-agreements/FINALIZED%20NYCHA%20PLA.pdf" �http://www.bteany.com/pages/labor-relations/project-labor-agreements/FINALIZED%20NYCHA%20PLA.pdf�; see also NYCHA Press Release, NYCHA residents to get swifter capital repairs and access to union jobs and training through newly signed labor agreement with building trades union, March 2, 2015, available at � HYPERLINK "http://www.nyc.gov/html/nycha/html/news/project-labor-agreement-release.shtml" �http://www.nyc.gov/html/nycha/html/news/project-labor-agreement-release.shtml�. 
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